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Executive Summary: 
 The construction industry as a whole has not been keeping up with other 
industries in regards to its use and implementation of new technologies and techniques 
that can make the process better, faster, and more cost effective.  On the whole there are 
two strategies that can be used to benefit the construction industry in numerous ways.  
The first thing that can be done is to implement Lean techniques.  The other strategy that 
can be used is called modular construction.  The tangible benefits of these two items can 
increase the quality of the product, reduce the cost of the final product, shorten the 
project duration, decrease waste, and increase productivity per man hour.  One trade that 
has started to use these techniques is the glazing industry.  I will focus on them 
specifically to a highlight the benefits that have already been realized.  This will 
hopefully encourage and show other trades the benefits of this approach. 
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Chapter 1: Introduction 
 According to some analyses the productivity in the construction industry has been 
declining for more than 30 years ("Improving Construction Efficiency & Productivity 
with Modular Construction" 2010).  It means that for every hour a person works they are 
not accomplishing as much as they did over three decades ago.  This is neither a healthy 
nor sustainable for the industry, construction companies, and for owners.  Knowing that 
we in the construction industry are not getting better and utilizing the new techniques 
available, what can be done? 
 There are a number of proven techniques or strategies that can be used to help 
increase the productivity.  The first technique that can be used is Lean.  Lean is a 
technique in which you are continually improving and removing waste.  This 
improvement may come in the form of quality or reduced time on a given task.  As Lean 
is implemented areas that were not seen as needing attention before will now need 
attention.  They might have seemed like the strong link in the production chain, but once 
the adjacent processes are improved it will then become the weak link.  The goal of 
removing waste can come in many forms.  Waste can be rework or time lost due to 
inefficiencies, quality issues, or poor communication. 
 The second technique that can be used is modular construction.  Modular in the 
construction industry can be two different things.  One way modular can be used is 
making the structure in multiple large parts that have all their finishes included in it.  
Once these large sections are made and delivered to the jobsite.  Once on the jobsite the 
modules are attached together with minimal work needed to get the building operational.
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The other way to used modular construction is to make smaller parts of the building that 
can be easily installed in the building.  One example of this we be preassembling 
bathrooms with the plumbing run in the walls and then having them delivered to the site.  
 Not only does implementing one of these techniques prove to be beneficial for the 
company, but it can also be seen how they complement each other.  The interfacing of 
these techniques will be examined. 
 There are a number of trades that are already utilizing some or both of these 
techniques.  It is easy to see the benefits to the companies and trades that have started 
implementing this.  They can get a lot more of their product installed on the building 
when compared to their competitors. 
 The glazing industry is one that has already started to use the modular technique.
In the glazing industry it is called unitizing, and this means that panels are pre-
manufactured with glass in them and then delivered out to the field. A panel will have all 
the parts and pieces already assembled upon reaching the field.  Once the panels get to 
the field they can easily be hung on the building.  This is much faster and efficient than 
the traditional technique which is called stick building.  In stick building the glass, 
aluminum, facecaps, and seals are shipped out to the field and assembled on site.  
 Upon gaining some history of the glazing industry and spending some time in it, it 
can be easily seen that this particular industry has a history with both modular and non-
modular construction as well as Lean and non-Lean techniques in manufacturing and 
installation it makes them a good case study to see all the benefits of both techniques.
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 When using both techniques together there can be a tangible impact on a number 
of parts of the project.  Upon examination of the use and effects of Lean and modular 
construction there can be benefits in quality, finances, schedule time, waste, and 
productivity.  Being able to quantify or explain the benefits is the goal of this case 
research. 
Chapter 2: Literature Review
2.1 Lean Manufacturing 
There is one book that stands above them all as a reference guide, a how to 
manual, and a list of case studies on Lean manufacturing and that books is “The Toyota 
Way”, by Jeffery K. Liker (2004).  The author of the book wrote about what he learned 
from interviews and experiences at multiple Toyota factories around the world.  This 
book describes all the different parts of Lean manufacturing.  This is considered such a 
great resource because Toyota invented and refined Lean and its principles. 
Included in “The Toyota Way” are the 14 principles that make up Lean.  These 
principles lay out the foundation of Lean.  It does an excellent job of explaining each 
principle and giving the examples of how Toyota uses them in their business.  In addition 
to describing how they use the principles the book also has case studies illustrating how 
the principle affected their business. 
The thoroughness of this book is one thing that makes it such a valuable resource.
When working through each of the principles in this book Liker gives the full history or 
how each item came to be.  In addition the evolution and change of each principle is 
tracked.  Not only does this resource allow the reader to become familiar with the 
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principles, the way it is laid out makes it easy for anyone or company to have a road map 
to implementing them in their unique situation. The 14 principles covered in the “The 
Toyota Way” are: 
1. Base Your Management Decisions on a Long-Term Philosophy, Even at 
the Expense of Short-Term Financial Goals 
2. Create Continuous Process Flow to Bring Problems to the Surface 
3. Use “Pull” Systems to Avoid Overproduction 
4. Level Out the Workload (Heijunka)
5. Build a Culture of Stopping to Fix Problems, to Get Quality Right the First 
Time 
6. Standardized Tasks Are the Foundation for Continuous Improvement and 
Employee Empowerment 
7. Use Visual Control So No Problems are Hidden
8. Use Only Reliable, Thoroughly Tested Technology That Serves Your 
People and Processes 
9. Grow Leaders Who Thoroughly Understand the Work, Like the 
Philosophy and Teach it to Others 
10. Develop Exceptional People and Teams Who Follow Your Company’s 
Philosophy
11. Respect Your Extended Network of Partners and Suppliers by Challenging 
Them and Help them to Improve 
12. Go and See for Yourself to Thoroughly Understand the Situation 
Douthit 
8

13. Make Decision Slowly by Consensus, Thoroughly Considering All 
Options; Implement Decisions Rapidly  
14. Become a Learning Organization Through Relentless Reflection (Hansei)
and Continuous Improvement (Kaizen)
 Another wonderful resource that was made available to was being able to 
interview Marc Butler.  He is the Owner of J.R. Butler, Inc., a glass and glazing 
contractor located in Denver, Colorado.  J.R. Butler manufactures and installs unitized 
curtain wall. Marc is a valuable resource because he uses Lean principles in his 
manufacturing facility.  Not only that, but unitized curtain wall is modular construction.  
Since J.R. Butler, Inc. uses both Lean principles and modular construction they are an 
excellent resource.  When Marc Butler started in the glazing industry (1994) he did not 
use either Lean or modular construction, so he is very familiar with the benefits of both 
and how they have changed his company.  In addition to owning a company that utilizes 
the principles of Lean, he is also a Lean consultant that gets contracted out by other 
companies to help them implement Lean in their business.   
When speaking with Marc (2012) it was amazing to hear how both Lean 
manufacturing and installation of pre-glazed curtain wall panels had changed his 
company.  When he initially started in the business J.R. Butler, Inc. was started with the 
same model as most other glaziers.  After a while Marc decided to start manufacturing 
pre-glazed curtain wall panels.  This reduced the amount of time it took to close in a 
building dramatically.  Not only was the schedule improved, but the quality of the 
finished product increased dramatically.  “Manufacturing panels in a controlled 
environment instead of the field has allowed for increased quality because you are not 
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exposed to the elements and all the issues that come with being on a construction site.” 
Marc Butler made this remark when discussing the merits of manufacturing in a shop 
instead of the field. 
 The next step for improving J.R. Butler, Inc. was to implement the Lean 
principles in their manufacturing process.  Upon implementation of Lean in the process, 
there was again another noticeable increase in the quality of the product being produced, 
a typical result form that implementation.  Additionally there was an increase in the speed 
that panels were manufactured.  Marc captured that increase when he said, “Lean has 
reduced the amount of time that it takes to manufacture one panel by 50%”.  Eric 
Cespedes, a shop supervisor at J.R. Butler said, “We would not be able to have this 
amount of capacity and quality through our shop without using Lean.  I have been here 
through the transformation and it is not even recognizable.”
Another resource that showed the real world benefits of adding Lean to 
manufacturing was the article “Measuring the Success of Lean” by Steve Minter (2010).
In this article he discusses and documents a company’s results as they make the transition 
to Lean.  The implementation of Lean had a large measureable effect on the company.  
One of the tangible metrics was the length of the manufacturing cycle.  They went from 
15 days for a product down to three to five (Minter, 2010).  That is a 66% reduction in 
time.  Reductions such as this can completely change every aspect of business from its 
financials to its schedule. 
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2.2 Lean Construction 
 The construction industry as a whole has been slower to adopt new strategies and 
technologies that could help to benefit them.  Lean is one of those things that could be 
used to help improve the construction industry.  It has not been used very much at present 
due to a number of factors.  One of those may be that “Lean thinking is new to many 
contractors, and adopting Lean construction requires a change of mindset with regard to 
current practices.” (Song et al. 2011).  At this point from the literature found on the topic, 
Lean construction is something that has had limited real world applications.  There have 
been some instances where Lean construction techniques have been tried and good results 
have been found.
  One of the reasons that Lean may not yet have been adopted into 
mainstream construction is because Lean is thought of as a manufacturing strategy.  
However since Lean focuses on what add value to the product there must be a paradigm 
shift in the way that people think how Lean can be applied.  Salem et. Al (2006) stated 
that construction is manufacturing on site as opposed to a fixed position manufacturing.  
They state that this then mean that in construction the value added activities occur at the 
job site as opposed to in a manufacturing facility.  This means that the value added steps 
that normally occur in a controlled environment now happen outside with all the elements 
to deal with. The external factors such as weather, a large site, other trades, etc. make it 
difficult to control quality and schedule. 
 There are a number of reasons why Lean construction can be very useful.  First is 
that the major goal of Lean is to reduce waste.  In construction that can be material, time 
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spent walking, time spent looking for tools, double handling of material, or rework due to 
poor quality.  The amount of waste in the construction industry was summed well by 
Song et al. (2011) “Industry research suggest that approximately 30%-35% of 
construction costs are wasted and do not add value for clients.”  Imagine what could 
happen to the costs of project if the amount of waste was cut that drastically.  Another 
way that waste was quantified in construction was discovered in an examination of public 
construction projects in Alberta.  Jergeas (2009) concluded from his studies that the 
second largest portion of time spent next to working was walking.  This could be looking 
for supplies, tools, people, etc.  This is a prime example of waste in the construction 
industry and something that the implementation of Lean techniques could reduce.
One common issue in construction that causes the most problems, lost time, over 
budget, and schedule problems, is when rework has to be done. “Waste in our industry 
mainly comes from damage and rework” (Butler 2012).  This is one major area where 
Lean can be of great use, because Lean is focused on reducing waste in the process.  
 Another benefit that could be observed from the implementation of Lean 
construction techniques could be an increase in quality.  “Quality in construction is 
primarily related to product conformance.” (Salem et al. 2006).  What this is referring to 
is the fact that construction of large buildings is typically a one of a kind product, as 
opposed to manufacturing where there is the mass production of a number of the same 
products.  “Rework is a common practice because only one final product will be 
delivered” (Salem et al. 2006).  That is why projects have a large number of 
specifications and requirements to ensure quality.  When the quality is not satisfactory 
that is when rework will have to occur.  Since rework is waste and indicates poor quality 
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the implementation of Lean would increase quality.  That can potentially reduce rework, 
wasted money, and possibly costly lawsuits.   
 Another way in which Lean construction techniques and strategies can prove to be 
beneficial to all parties involved in a project is the impact that it will have on the budget.
“Bae et al. argued that the key effect of using Lean construction methods for the purpose 
of sustainability positively affects the economic dimension by reducing upfront costs, 
operating costs, and resources saving, and improving performance capability.” (Nahmens 
et al. 2012).  This economic benefit that is obtained through reduction of waste, which is 
the main goal of Lean, continues to manifest itself in different ways through the process. 
2.3 Modular Construction 
 Modular construction is a technique that involves using a controlled 
manufacturing process and location to fabricate a component of the building.  After those 
parts are manufactured they are then sent out to the jobsite to be installed on the building.
Through the years that different construction industries and trades have been making 
modular parts to buildings there have been a number of tangible benefits.  Those benefits 
have come in the form of increased productivity, higher quality, shorter project durations, 
and reduced waste.
 Productivity in the construction industry has been lagging behind other industries.
It was stated well in the article called “Improving Construction Efficiency & Productivity 
with Modular Construction” ("Improving Construction Efficiency & Productivity with 
Modular Construction" 2010) saying that, “U.S. industries have experienced almost 
continuous productivity growth for the past several decades.  The one anomaly has been 
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the construction industry, for which overall productivity has declined from 1995 to 
2001.”  This may be due to any number of reasons.  It could range from the construction 
industry being slow to adopt new techniques to or not having to compete with other 
countries that may be performing a certain task more efficiently than the standard method 
used by contractors in the United States.  A superintendent that has installed thousands of 
modular pieces in the field had this to say about increased productivity, “Having pre-
glazed panels allows us to blow our competitors out of the water when it comes to speed 
and quality of the product we install.” (Mestas, 2013). 
 Research also shows that being able to manufacture products in a controlled 
environment will help to increase the quality.  The quality happens due to the elimination 
of a number of the variable that can cause quality issues.  Some of those are weather, site 
conditions, and uncomfortable or awkward working positions.  Performing these tasks 
repeatedly in a manufacturing facility will allow for the tasks to become standardized in a 
controlled environment where more ergonomic and comfortable body positioning can be 
obtained.  This will allow for greater controls and increased productivity.  
“Manufacturing building components off-site provides for more controlled conditions 
and allows for improved quality and precision in the fabrication of the component.” 
("Improving Construction Efficiency & Productivity with Modular Construction" 2010). 
2.4 Literature Review Summary
 In summary Lean manufacturing techniques can drastically change the landscape 
within a company that they implemented in.  Toyota has pioneered the way and 
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developed a great system.  The benefits of Lean can reduce manufacturing times and 
increase quality; giving many benefits to all parties involved. 
 The use of Lean in construction has been slow to be adopted because of what 
people perceive it to be and assume that it has use only in the manufacturing facility.  
There are many ways that Lean can be practically implemented in the field and can save 
time and money while reducing waste and increasing quality. 
 Modular construction is an easy step that many different traits can take to increase 
their productivity to help them keep up with other industrial trends.  Along with 
productivity the added increase in quality from making the product in a controlled 
environment will allow for increased quality and decreased rework. 
Chapter 3: Research Procedure 
3.1 Online 
 Researching online provides almost limitless amounts of information to read 
through and digest.  Narrowing it down to information that would be useful in this 
application was the challenge.  When refining the search criteria date was the easy first 
item to look at per the requirements of the project.  After that the decision had to be made 
as to what type of articles or journal articles would be the best fit for what the given 
topics were.  It was decided that only published works would be used, articles written on 
websites would not be used.  The resource that provided the most and best published 
articles was the search engines provided by the University of Kansas. 
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 When a review the different articles one of the items that seemed important was to 
find actual studies that had been performed.  Also people giving their accounts from 
industry experience.  Hypothetical articles with guesses at what could happen were 
avoided.  This would hopefully give a more concrete case for the implementation of Lean 
and modular construction where applicable in the construction industry in the United 
States of America. 
3.2 Printed Literature 
The number of printed resources that are available that combine both Lean and 
modular construction are very limited.  The assumption behind that would be because 
those two items are not interfaced frequently in practice.  This resulted in being able to 
find books that either talked about Lean or about modular, but not both.  As previously 
discussed “The Toyota Way” is the book that has laid the groundwork what Lean is and 
how to implement it.  There are a few other books that discuss Lean, but none to the 
depth of the “Toyota Way”. 
 Modular construction is a topic that has been discussed and what impact it can 
have on the industry.  It is not completely new idea, just look at double wide trailers.
They are made in a factory and in multiple parts then assembled on site.  The books like 
“Refabricating Architecture” written in recent are outlining a case for why we need to 
change the way that we are building buildings in America.   
3.3 In Person Interview 
 Being able to interact with and question someone that has used and implement 
both Lean and modular construction in their company was a valuable resource.  This is 
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the best case study and proof that when implementing both of these strategies there can 
be substantial and tangible results.  The resource that Marc Butler provided was immense 
due to all of his real world hands on experience.  While speaking with him being able to 
see all the principles applied and how they work really puts a picture to the words.  
Additionally and interview was conducted with a supervisor in the shop and a 
superintendent in the field, both of whom work for J.R. Butler.  They were valuable 
resources because they have firsthand experience with Lean and modular construction. 
 Much of the information that was provided J.R. Butler was among the most 
useful.  This is due in part to them being a perfect case study for the interfacing of Lean 
techniques and modular construction.  Marc Butler talks about how without using these 
different techniques together a company the size of J.R. Butler could not be competing 
with some of the larger international glazing contractors (Butler, 2013).  One of the 
superintendents, Felix Mestas, expressed frustration to me about how the other trades that 
tie into the glazing systems and have to get done first can’t get far enough ahead of him 
and he keeps catching them (Mestas, 2013).  This showcases how modular construction 
allows the pace of work to be much faster than traditional construction methods. 
3.4 Personal Observations 
 As a former member of J.R. Butler the privilege of seeing many of these practices 
put into place was an invaluable resource.  Additionally, being able to see glazing done 
the old way and compare it with Lean and Modular Construction techniques that are 
being used now show quite an impressive difference.  In the construction industry it is 
now a high pressure world that has compressed schedules and higher demands for quality 
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something needs to change.  Getting the building “closed in” or water tight is a huge 
milestone and glazing is normally the hold up.  Using modular construction J.R. Butler 
finds themselves waiting on other trades.  That causes a very large paradigm shift on jobs 
where that happens.  Being able to perform every step in the process at J.R. Butler allows 
for the privilege of becoming intimately familiar with how it all works together. 
 In the shop it all boils down to getting more panels out faster with fewer errors.
All of this is makes Lean the perfect fit.  It has been proven many times to be a great tool 
for increasing both productivity and quality.  Lean come through on both of those.  The 
quality checks at every station catches many errors, and the efficiency of using Kanban 
(Liker, 2004), a visual system indicating when parts are needed at the next station, and 
other lean techniques does great things for productivity. 
 In the field when you compare stick building a curtain wall system to installing 
pre-glazed panels, there is really no comparison.  Metrics used to measure efficiency for 
glazing is square feet for day.  Traditional stick building you can achieve around 800 
square feet per day.  Compare that to pre-glazed panels where you can get over 2,000 
square feet per day.
 In the end it really is a business and comes down to dollars.  Being able to get 
more done in less time decreases man hours per unit of measure.  An example of 
reduction of man hours per panel looks like this, in stick built curtain wall each panel will 
consume around 22 man hours.  Contrast that with 16 hours per panel in pre-glazed 
curtain wall the difference is clear.  The current average labor rate for a glazier is $36 per 
hour.  A savings of 6 hours per panel amounts to a monetary gain of $216.  On a small 
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job with just 100 panels that still amounts to a savings of $21,600 or 27.2% (Douthit, 
2013). That allows a company to make a higher profit, pay higher wages, or be the low 
bid if the situation calls for it.  The more jobs a company can procure the more stable the 
company which is beneficial for the owners and employees. 
Chapter 4: Results as Applicable to the Glazing Industry 
4.1 Impact on Quality 
Increased quality is one thing that seems to be a result of both modular 
construction and Lean principles.  The following ways highlight the impact they both 
have.
 Modular construction typically involves building a piece of the building that 
would normally be built in the field and constructing it at a manufacturing facility.  “A 
manufacturing environment allows you to look at every piece in a controlled environment 
to make sure it is there and done right.  There is no comparison in quality.” (Butler 2012).  
When dealing with glass and critical water seals the ability to put those together in 
controlled environment helps immensely.  That environment provides relief from the 
elements, wind, and dust.  Also, the work is being done in an ergonomic position.  When 
putting together glass curtain wall in the field the glazier is frequently in awkward 
positions that may lead to imperfect seals around the glass. 
 One of major benefits of using the Lean principles increased quality.  Lean 
focuses on doing tasks only one, or getting quality right the first time.  Another core 
principle of Lean is that the next person in the process provides quality control for the 
task previous to them.  This allows multiple people to check the processes and hopefully 
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reducing the amount of rework that has to be done.  Contrast the number of people 
getting to check each step to field installation where only one other person may see a 
particular item.  The case for modularizing as many pieces as possible seems fairly 
straight forward. 
4.2 Impact on Finances 
 The impact on finances has benefits to both the owner of the buildings and the 
company performing the work.  If a company uses Lean techniques to reduce the amount 
of rework they have to do and it decreases their costs make certain items that can then 
increase the profit margin.  Additionally if it decreases their schedule the companies will 
have to pay for less man hours to accomplish the same amount of work.  If the 
contractors choose to do so they can use the reduced costs and pass them on the owner.  
Passing those cost savings on may allow the contractor to be more competitive and secure 
more jobs.  Either way it seems like the financial benefits for the contractor seem to there 
if Lean and modular strategies are implemented.   
 The glazing industry measures and compares costs in terms of dollars per square 
foot.  This is done because glazing is typically bid by the square foot.  The exact costs are 
specific and guarded from company to company, but general numbers can be given.
When looking at stick built curtain wall, depending on the system, glass infill, and height, 
prices will range from $105-$130 per square foot.  In contrast pre-glazed curtainwall will 
range around $75-$85 per square foot.  On a job where there is 50,000 square feet of 
glazing or more those numbers can really add up. 
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4.3 Reduced Schedule Time 
Lean and modular has helped to reduce the amount of time it takes to build the 
products and install them in the field.  With the advent of design build and the 
compression of schedules that has resulted contractors need to find ways to get to the 
field with their product and complete the installation quicker.  Using Lean manufacturing 
and reducing the wasted time and steps allows product to get made faster.  When glazing 
curtain wall the traditional method is called stick building.  This entail bringing all the 
glass, aluminum, and seals to the field and installing them in place.  The way to reduce 
the schedule by modularizing curtain wall it call unitizing.  “Unitizing provides a higher 
quality product and allows you to install the product in the field 65% faster than stick 
building.” (Butler 2012).
The pre-glazed panels offer a great reduction in the amount of time that a crew 
can spend on a job site.  Slaughter (1999) looked at the production rates for both 
traditionally built curtain wall and pre-glazed curtain wall and compared the two through 
a simulation.  What she saw was that by using the pre-glazed units the amount of time 
spend installing the panels could be reduced by approximately 40.1%.  This is a large 
shift in the traditional paradigm of building construction.
4.4 Decreased Waste 
When manufacturing unitized curtain wall in shop there is much waste that can be 
avoided that might have occurred in the field while stick building curtain wall.  One of 
the waste item is the aluminum pieces that are used to support the glass.  When using 
Lean techniques and planning for how the aluminum will be cut and when it is needed 
Douthit 
21 

can achieve efficiencies up to 98% to 99%.  For an average sized commercial glazing job 
there will be approximately 40,000 square feet of glazing.  This amounts to about 
$125,000 worth of aluminum.  If the aluminum is not optimized and cut in that manner 
efficiencies can run as low as 92%.  This difference can add up to around $10,000 of 
extra cost or waste.  Also, certain types of silicone that would typically be field applied 
using single use tubes can now be applied using different applicators that will reduce the 
amount of excess silicone purchased.   
 Lean also views rework as waste.  So being able to test unitized panels and have 
extra quality control that the shop provides reduces that amount of rework.  Reduced 
material uses and rework is considered waste reduction. 
4.5 Summary of Application to the Glazing Industry
 When using Lean manufacturing and construction techniques married with 
modular construction in the glazing industry the result is tangible and beneficial for all 
parties involved.  With reduced waste there is less cost in materials and rework.  
Decreased schedule time means that the building envelope can get closed in quicker and 
projects can get to the field quicker.  The resulting increase in quality will help deliver a 
better product in the end with a much smaller chance of failing.  This comes as a result of 
Lean producing consistent products. Finally less rework leads to decreased costs which 
can be passed on to the company or owner of the project.  There seems to be no reason 
why other trades would not pursue the same course. 
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Chapter 5: Suggestions for Additional Work
 Further investigation of how Lean manufacturing, Lean construction, and modular 
construction interface should be pursued for the sake of the construction industry in the 
United States.  The glazing industry is one easy area to look at how it can help.
Especially since there are companies that don’t use any of the topics discussed.
Additional research should be pursued to see how other trades can use the methods 
described.  Special attention should be given to trades that tend to be on the critical path 
for building construction.  One milestone in building construction is getting a building 
“dry” which mean that it is protected from the element.  Glaziers are normally the trade 
that does that task.  There are other trades that bottleneck the schedule on every project.
The best way to conduct additional work would to be from the inside of these companies 
so they can see how it would help.  Additional work should be performed with a willing 
company and give them specific suggestions so they can see they tangible results.  
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Appendix A: Questionnaire 
1. What results have you seen in relation to quality from implementing Lean in the 
manufacturing facility? 
2. What results have you seen in relation to production rates from implementing 
Lean in the manufacturing facility? 
3. What results have you seen in relation to costs from implementing Lean in the 
manufacturing facility? 
4. What results have you seen in relation to quality from implementing Lean in the 
field? 
5. What results have you seen in relation to production rates from implementing 
Lean in the field? 
6. What results have you seen in relation to costs from implementing Lean in the 
field? 
7. What results have you seen from using pre-glazed panels when compared to 
traditional stick built curtain wall? 
8. What has the combination of Lean and modular construction techniques done the 
competitiveness of the company? 
